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Drawing on a study on the emergence of defects and arbitration, this paper will analyse how project 
processes are coupled with business processes in construction. Linking the project processes and the 
business processes are crucial for performance and innovation in construction. What is less clear is 
the character of these linkages. This study is based on a social-constructivist approach using 
documentary material and qualitative research interviews with strategically selected representatives 
of the construction process as well as the arbitration process. This paper suggests that points of 
accountability on performance provide excellent points of departure for analysing the links between 
project processes and business processes. A number of theoretical perspectives on couplings in 
construction as knowledge flows, as functions and regulation, as governance, as a loosely coupled 
system, and as ties have been identified. In conclusion this paper has proposed an alternative 
perspective on couplings as constitutive, which explores and challenges the very ontologies at play 
when it comes to analytical units, relations and effects. Consequently, the paper has sketched out 
alternative policy implications when it comes to improving performance and innovation in 
construction, most notably by mobilising leverage to change the perception of what counts as 
satisfactory. 
KEYWORDS: innovation, complex products and systems, organisation, quality, performance 
INTRODUCTION  
Defects in construction constitute a significant problem, which may account for as much as 
up to 10 % of the total turnover in the industry (Nielsen & Hansen 2004). A reduction of the 
resources spent on defects may therefore prove to be highly beneficial to the construction 
industry as long as the costs for reducing defects are lower than the benefits.  
As pointed out by numerous authors (see e.g. Gann & Salter 2000) the coupling between 
business processes and project processes are crucial for performance and innovation in 
construction. Still, most contemporary project management theories are dominated by a 
perspective on singular projects, thus ignoring the history and context of the project 
according to Engwall (2003). Based on comparative study of the renovation of a hydropower 
plant and the establishment of a power transmission link, Engwall (2003) illustrates how 
projects are dependent on its history and embedded in an organisational context.  
Drawing on a study on the emergence of defects and arbitration in construction, this paper 
will analyse how project processes are linked with business processes in construction. The 
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emergence of defects and arbitration offers a valuable site to gain insights into the 
fundamentals of construction since defects and arbitration represent a potential disruption of 
the taken-for-granted assumptions of the firm, yet defects and arbitration is a routine in 
construction since it happens on such a regular basis. Thus defects and arbitration open up the 
on-going process of linking the project and the firm for closer inspection.  
The structure of this paper is as follows. First, the paper describes a backdrop of theoretical 
perspectives on couplings. Second, the paper introduces the research methodology of the 
study. Third, the paper presents the analysis of the social construction of defects. Fourth, the 
conclusion will summarise the findings of the study. 
SOME THEORETICAL PERSPECTIVES ON COUPLINGS 
In the following we will briefly introduce and discuss five different perspectives on couplings 
in construction: Couplings as linking through knowledge flows, couplings as functional and 
regulatory, couplings as governance, couplings as a loosely coupled system, and couplings as 
ties.  
Coupling as linking through knowledge flows 
As noted by e.g. Gann & Salter (2000), a major challenge for project-based firms is to link 
the project-based processes with the business processes of the firm. The project-based nature 
of construction implies that the interdependencies are primarily linked to the rather fluently, 
changing and ad-hoc patterns of cooperation with a rather great number of external firms. 
These links are important due to the relative high degree of autonomy of the individual 
project, while the individual projects to a large extent determine the overall performance of a 
firm. What is less clear is the character of these linkages or couplings.  
Following the work on CoPS or Complex Products and Systems (see e.g. Hobday 1998 & 
2000), Gann & Salter (2000) provides an analytical framework for understanding the 
construction industry as embedded in a context of both policy-making (regulatory and 
institutional framework) and knowledge production (technical support infrastructure). The 
model recognises not only actors but also activities taking place. Further, the model 
acknowledges not only the construction industry in a traditional sense – namely contractors 
and consultants – but it also includes the clients of construction as well as the manufacturing 
industry delivering products for construction. Within this resource-based approach, the 
couplings between different actors and activities are framed as knowledge flows.  
Couplings as functions and regulation 
The CIB Working Commissions W055 on “Building Economics” and W065 on 
“Organisation and Management of Construction” define the construction economic sector 
system as follows (Carassus ed. 2004: 10, original emphasis): 
“The construction economic sector system can be defined as the organised complex of 
commercial and non-commercial relationships, between productive and institutional actors, 
taking part in the production and the management of services provided by the structures used, 
throughout their life cycle, as the living and working environment of a population.” 
According to Carassus (ed. 2004), the testing of the approach in nine countries has clearly 
illustrated its strength by highlighting differences related to institutional contexts, clients’ 
procurement and actors. Further, the approach has identified significant similarities about the 
rising of services, the decreasing of construction industry weight, the heaviness of the 
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construction sector system, the significance of the stock and of its maintenance, and the 
coexistence of big companies with a very fragmented system. The economic meso-analysis 
approach provides us with a functional and regulatory perspective on the couplings of the 
construction economic sector system (Carassus ed. 2004). 
Couplings as governance 
An alternative perspective on the couplings as governance is delivered by Winch (2000 & 
2002) in his overall conceptual framework for construction business systems. Based on 
Winch & Campagnac (1995), Winch (2000: 90-91) argued that although the organization of 
construction projects varies considerably from one project to another within a single country, 
nationally distinctive patterns in the organization of those projects can be identified and 
summarized in terms of conception, construction and control. Failing to distinguish clearly 
between the institutional level and the governance level of national business systems, he later 
revised the conceptual framework (Winch 2002: 390-391, original emphasis): 
“At the system level are all the elements of the regulatory context of construction project 
management discussed in the earlier Editorial. This regulatory context structures the range of 
actions that participants on projects can take — while certain actions are standard practice, 
others are excluded from the business recipe. In turn, practice on projects at the actor level 
shapes the institutions of the regulatory context, pushing them to allow the actors on the project 
to innovate and deliver value for clients more effectively. The regulatory context thereby 
provides both constraints and opportunities. This is shown in Figure 1, which lays a system or 
institutional level over the actor level of the 3Cs from Figure 1 of Winch (2000). 
The relationships between the actors in the system can be seen as one of competitive 
collaboration. They must all collaborate together in coalitions on particular projects mobilized by 
clients in order to achieve their aim as firms of staying in business; at the same time they 
compete with each other for influence at the system as a whole. These types of dynamics are 
found in a number of industrial sectors that rely on highly skilled professionals.” 
In this revised version of the construction business system, Winch (2002) has included both a 
system level focusing on policy-making and an actor level focusing on the construction 
project. However, the analytical framework does not include knowledge institutions except 
indirectly through their contributions to construction regulation etc. In addition in this revised 
version of the construction business system, the firm has been left out as an analytical 
category. Further, the interaction between the actor level and the system level is only 
characterised in the very broadest terms as “structuring of action” and “shaping of 
institutions”.  
Couplings as a loosely coupled system 
In a review of studies on loosely coupled systems, Orton & Weick (1990) argue that most 
studies have a tendency to drift away from a dialectical interpretation of loose couplings and 
move toward unidimensional interpretation of loose coupling. Instead, Orton & Weick (1990: 
205, original emphasis) argue that: 
“The image that should emerge from this discussion is the following. If there is neither 
responsiveness nor distinctiveness, the system is not really a system, and it can be defined as a 
noncoupled system. If there is responsiveness without distinctiveness, the system is tightly 
coupled. If there is distinctiveness without responsiveness, the system is decoupled. If there is 
both distinctiveness and responsiveness, the system is loosely coupled. This general image is 
described here as the dialectical interpretation of loose coupling.” 
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Orton & Weick (1990: 217) goes on identifying five perspectives called voices of causation, 
typology, effects, compensations, and outcomes, which are then forged into a simple, 
sequential model in an attempt to reconceptualise the concept of loosely coupled systems.  
Inspired by the work of Weick (see e.g. Orton & Weick 1990), Dubois & Gadde (2002) 
provides an example of the use of the concept of loosely coupled systems within 
construction. Dubois & Gadde (2002: 627) identifies a pattern of couplings build on two 
interdependent layers of individual projects and a permanent network of firms: 
“The pattern of tight and loose couplings can be interpreted as a means of coping with the 
prevailing complexity in construction operations. The tight couplings in individual projects 
combined with the loose couplings in the permanent network embedded in the community of 
practice make it possible to come to grips with uncertainty and interdependence. In particular, it 
appears that the loose couplings in the permanent network provide the slack necessary to 
handle the tight couplings in projects.” 
With this typology or metrics of tight/loose couplings in mind, Dubois & Gadde (2002: 61) 
concludes that the pattern of couplings among activities, resources and actors in construction 
seems to favour short term productivity while hampering innovation and learning. 
Couplings as ties  
A different, yet to some extent similar perspective on couplings is offered by social network 
analysis. In his seminal article “The Strength of Weak Ties”, Granovetter (1973: 1376) 
argues for an analysis not only of strong ties, but also of weak ties, since weak ties are more 
likely to link members of different small groups rather than strong ties, which tend to be 
concentrated within particular groups. Granovetter (1973: 1978) goes on concluding: 
“Linkage of micro and macro levels is thus no luxury but of central importance to the 
development of sociological theory. Such linkage generates paradoxes: weak ties, often 
denounced as generative of alienation (Wirth 1938) are here seen as indispensable to 
individuals' opportunities and to their integration into communities; strong ties, breeding local 
cohesion, lead to overall fragmentation. Paradoxes are a welcome antidote to theories which 
explains everything all too neatly.” 
Social network analysis has been around for more than 40 years and have offered a number of 
insights on the strength, closeness etc. of ties. The perspective has also been applied within 
construction for analysis of project management (see among others Chinowsky et al. 2008 
and Pryke 2004). What are common for these studies are the attempts to quantify the 
couplings between different actors – if not explicitly, then it would be rather easy to quantify 
the relations. 
RESEARCH METHODOLOGY 
What seems to be common to most of these perspectives on couplings is the underlying 
assumption of the pre-existence of these couplings and the main focus tends to be on the 
effects of these couplings on e.g. productivity and innovation. Although their characteristics 
may be different (weak/strong, tight/loose, knowledge flows etc.) and their ontological and 
epistemological grounding also varies, these perspectives seem less occupied with 
understanding the making of these couplings as routines. We would like to introduce an 
alternative perspective of couplings as stabilisation of sociotechnial change or routinisation – 
or in other words routines in the making. Thus, below we will spell out a somewhat 
alternative perspective that will focus more on couplings in the making. 
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Theoretical framework 
This study applies the social-constructivist concept of technological frames developed by 
Bijker (1997) as part of the SCOT theory (Social Construction of Technology). The SCOT 
theory is a response to technological determinism, and it argues that technology does not 
determine human action. Rather, social actions and technologies mutually shape each other. 
Consequently, sociotechnical change can not be understood without understanding how 
technology is embedded in its context. 
The theory includes three main parts. The first part of the theory is the sociological 
deconstruction of sociotechnical change by applying the two concepts of relevant social 
groups and interpretative flexibility developed earlier by Pinch & Bijker (1984) in their now 
classical study of the development of the bicycle. The interpretative flexibility means that an 
artefact has different meanings to different groups, which in turn generates different problems 
to be solved. The second part of the theory is the analysis of the social construction of 
sociotechnical change by the processes of stabilisation and closure. The third part is the 
explanatory and generalising part of the theory by applying the concept of technological 
frames and inclusion (Bijker 1997).  
The technological frame encompasses goals, key problems, problem-solving strategies, 
requirements, theories, tacit knowledge, testing procedures, design methods and criteria, user 
practice, perceived substitution function and exemplary artefacts. The technological frames 
guide thinking and interaction within and between the different relevant social groups. Three 
different configurations of technological frames can explain sociotechnical development: 1) 
one dominant technological frame, 2) no dominant technological frame, and 3) more than one 
dominant technological frame. 
Performance as the analytical focal point 
Projects are having a relatively high degree of autonomy of the firm. But what, then, is 
coupling the firm and the projects together? The answer to this question may in particular be 
points of accountability. These points of accountability include all interactions were the 
performance of the project in its broadest sense of e.g. cost, time and quality is being 
assessed, documented and reported between the project and the firm.  
These points of accountability may be stable and recurrent like e.g. business reporting 
systems or enterprise resource planning systems applied by firms to monitor cost and finance 
of projects, EDRM systems (electronic document and records management systems) for 
correspondence etc., digital project webs, various company specific software tools etc. The 
points of accountability may also be more irregular and ad hoc, when various types of 
problems are encountered in the projects like the case of defects and liability issues. 
Defects and liability issues are in particular interesting to focus on because they represent a 
potential disruption of the taken-for-granted assumptions of the project and firm. As such 
defects open up the on-going process of linking the project and the firm for closer inspection. 
A process that is often so ingrained in daily practices that it can be hard to distil. A second 
reason for the focus on defects is almost contradictory. The recurrent character of defects, the 
heavy attention on liabilities in contracting, and the institutionalised procedures of arbitration 
make the management of defects a fairly familiar and routinized part of project life. Thus, the 
emergence of defects and the subsequent arbitration process are or becomes important points 
of accountability that effectively link the project processes of a building project with the 
business processes of a construction firm. 
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As a consequence, this paper will suggest that points of accountability on performance (or 
lack hereof) for example on defects, value, cost etc. provides excellent points of departure for 
analysing the links between project processes and business processes. 
Research design  
This study used a variety of methods including participant observation, documentary methods 
and qualitative interviews. 
First, participation observation in a two-day course for building experts in arbitration has 
given important knowledge on how the arbitration process is taking place, what tasks and 
duties the building expert is supposed to undertake, and how the building expert is being 
trained to conform to the code of conduct of a building expert in arbitration. 
Second, documentary material has been obtained from various sources. The documentary 
material includes e.g. agreed documents, guidelines on arbitration, reports on arbitration and 
information on different types and procedures of conflict resolution. 
Third, qualitative interviews have been conducted with both representatives of the various 
actors of a construction project (client, consultant and contractor) and arbitration system in 
the shape of representatives from the secretariat of the board of arbitration as well as 
arbitration experts. The interviews were carried out as semi-structured interviews and the 
themes included:  
 Perceptions of what is considered defects, failures and shortcomings. 
 Experience of using the court of arbitration and expert appraisals. 
 Effect of the use and judgements on the firm's practice and strategies. 
The interviews were recorded and transcribed in full. Eventually, the interviewees had the 
opportunity to comment on the transcripts. Subsequently, the interviews were analysed using 
a meaning condensation approach, rather than a narrative, interpretative, categorisation or ad 
hoc approach (Miles & Huberman 1984; Kvale 1996). 
CONSTRUCTING DEFECTS – DEFECTS IN CONSTRUCTION 
The Danish Building and Construction Arbitration Court was established at January 1 1973. 
The Building and Construction Arbitration Court facilitates dispute resolutions within 
building and construction according to the agreed documents for construction works, design-
build and consulting services covered by AB92, ABT93 and ABR89 along with the statute of 
the board. Other dispute resolutions or legal measures also exist like approved appeal 
tribunals, private lawsuits etc. The secretariat of the arbitration board is responsible for the 
administration of the activities of the arbitration board, including liaison between the 
opponents, lawyers, building experts, arbitrators etc. The arbitration board encompasses the 
following dispute resolution methods: Inspection and survey by experts, expert opinions on 
security provided etc., normal or simplified arbitration, pre-emptive conflict resolution, 
conciliation and mediation. 
The liabilities of consultants and contractors are usually defined according to the agreed 
documents ABR89, AB92 and ABT93. When it comes to errors and negligences, the 
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consultant are liable for damage occurring in connection with work assumed by him when 
such damage is the result of a lack of the necessary professional skill or care. The consultant 
cannot be held liable for damage arising from conditions which cannot be considered 
generally known in professional circles, for accidental damages, or for errors committed by 
the client or by others engaged by the latter (National Building Agency & Danish Association 
of Consulting Engineers, 1989). The liabilities of contractors are defined by the agreed 
document AB92 General Conditions for the provision of works and supplies within building 
and engineering (Danish Ministry of Housing, 1992, p. 9): 
“§ 30. If the work has not been performed in accordance with the contract, with due professional 
care and skill or in accordance with any instructions given by the employer under § 15, it shall 
be deemed to be defective. The same shall apply whenever the contractor has failed to provide 
other services agreed upon in relation to the work.” 
Building defects are considered as deviations from norms – an anomaly. The deviance is the 
object of an ongoing negotiation, where what is considered norms and what is considered as 
anomalies change over time and appears as the ongoing result of a mutual shaping process. 
Consequently, we will use the term 'deviance' rather than defects in our analysis to liberate 
ourselves from any of the connotations that is so deeply ingrained in the use of the term 
'defects'. 
Let us start the analysis with some empirical observations on the number of deviances. This is 
exemplified by the pattern of dispute resolution in one of the case firms (see Figure 1). The 
numbers in brackets refers to the number of building projects per year. These numbers are 
taking from a large consultancy firm. Clearly, the absolute numbers will depend on the size 
of the firm. Further, the numbers will depend on the type of firm in question. For example, 
the number of legal cases at a contractor is typically higher. In the contracting firm some 30-
40 building projects per year was the norm. Now, the exact numbers are not that important. 
What matters is the scale or magnitude of disputes. 
Figure 1: The dispute hierarchy in a construction firm. Source: Haugbølle & Forman (2009). 
Building cases in total 
(300) 
Building cases with conflicts 
(100-150) 
Cases brought into the 
conflict-system 
(5-10)
Judgement 
(1) 
 
In a previous paper, Haugbølle and Forman (2009) have deconstructed the interpretative 
flexibility of the concept of defects or deviance, as we would prefer it, starting from the 
bottom and moving upwards. We followed/identified the controversies on “defects” between 
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the various relevant social groups in order to render the interpretative flexibility visible in 
relation to “defects” as well as the processes that allow the controversies to be closed. The 
four interpretations are deviance as normalisation, deviance as leverage/liability, deviance as 
a random effect, and deviance as precedent. Further, we have demonstrated how “defects” are 
socio-technically constructed through three main processes: concrete negotiations on the gap 
between expectations and realisation, setting and applying ground rules for the game of 
construction and arbitration, and by producing structures in the shape of norms or codes of 
conduct. Finally, we have argued that the construction of defects can be explained as the 
result of interaction between two dominant technological frames: the building frame and the 
juridico-legal frame. The first frame is constituted by relevant social groups like building 
engineers, architects etc., construction technologies etc. The second juridico-legal frame is 
constituted by relevant social groups like building experts, arbitration methods, arbitration 
courts etc. Consequently, the system of arbitration and expert appraisals along with 
construction practices and strategies is co-shaping a culture of deviance/defects that both 
intentionally prevent defects but simultaneously foster defects unintentionally.  
DISCUSSION 
In a schematic sense our core argument throughout this paper looks like this: Institutions like 
the legal system of arbitration is co-forming norms for performance, code of conduct etc. 
These norms along with other forces shape the behaviour of actors. The behaviour produces 
results and (sometimes) defects. In turn, the defects stimulate learning – correct or not. The 
lessons learned either maintains existing behaviour or re-shapes a new behaviour. The 
behaviour will reinforce norms for performance, code of conduct etc. In turn, the norms 
establish the foundation for institutions like arbitration. What, then, are the implications for 
our understanding of couplings in construction?  
Before we look at that question, let us then return to the starting point that the couplings 
between project and firm are crucial to performance and innovation in construction (or any 
other project-based industry). In line with constructivist reasoning (see e.g. Bijker 1997), we 
may distinguish between explanandum (that, which needs to be explained) and explanans 
(that, which explains). Put as a simple formula, this statement reads: 
 
EXPLANANS  EXPLANANDUM 
Project + Firm => Performance/innovation 
 
The policy and management implications of above formula are rather straight-forward: If we 
improve the couplings between the firm and project, then prosperity will arise. If we adopt 
either of the previously described analytical approaches, our management strategies would 
fairly easy crystallise. We would improve the knowledge flows or knowledge information 
systems in companies (Gann & Salter, 2000), we would be counting the number and 
character of the ties in a social network (Granovetter 1973 and Chinowsky et al. 2008), we 
would clarify the functions and regulatory context in the construction economic system etc. 
In short, we would improve our sensitivity to the history and organisational context of 
projects as Engwall (2003) urges us to do. 
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We do acknowledge the validity of and the contribution to our understanding of construction 
fundamentals by each of these approaches or perspectives. We value for example the 
conceptualisation of ties as weak/strong and couplings as loose/tight, the inherent systemic 
perspective, and the focus on knowledge flows, functions and regulation. 
We would however also hold that these perspectives are too limited in their scope and 
understanding of couplings in construction due to their unidirectional outlook on the 
relationship between explanans and explanandum in the formula above. What the different 
perspectives tend to overlook (possibly more in their actual research practice than as an 
epistemological grounding) is the reciprocity of the formula above. In fact, we would like to 
pose a more fundamental question to construction (and other project-based industries): What 
if the above formula is wrong? What if we have misunderstood the relations altogether? What 
if we are not dealing with couplings in this understanding as ties, links, flows etc. between 
project and firm, but rather as couplings between technological frames or sociotechnical 
ensembles. Thus, we would rather focus on the constitutive character of these couplings and 
their importance for our ontologies as we have illustrated in the briefly described study on 
defects and arbitration. 
First of all, we would like to point out that the couplings are dynamic in character. This may 
be a rather trivial observation that most observers would agree upon. However, we would like 
to hold that being dynamic is not simply a question of changing a weak tie into a strong one 
or increasing the frequency of interactions as implied in social network analysis. Rather, the 
dynamism of a coupling implies that the relationship may be more significantly altered, or 
more precisely that the couplings are being reconstituted. The study on defects and arbitration 
has shown how the emergence of defects and the arbitration process significantly alter the 
relationship between the project and the firm. What starts out as a disagreement in a building 
project may be turned into a legal case. Further, the time frame may change dramatically 
from that of a more or less fixed deadline for the handing-over of the final building to the 
legal statute of limitations. A significant shift in actors or relevant social groups also occurs 
as we proceed through the four interpretations. First, building experts, lawyers, insurance 
companies, legal officers and arbitrators are the prominent actors. Second, although the 
building professionals still have a role to play, their roles as project manager, consultants, 
contractor etc. may be redefined as the roles of plaintiff and defendant as well as witnesses to 
be called to the stand. 
Second, we would focus our attention on the constitutive forces at play and their impact on 
our ontologies on performance, innovation, project, firms etc. Consequently, the 
configuration of actors and arenas is kept in place through couplings that not only extends 
and reshapes the boundaries of the project and the firm, but also shapes what counts as 
satisfactory or not. Couplings are not just couplings but are the very forces that keep the 
network together and make the sociotechnical ensemble obdurate. 
Our paper has provided a preliminary insight to some of these forces that shape our 
perception of performance and how these perceptions shape our actions through two 
dominant technological frames: the building frame and the juridico-legal frame. Put very 
simply, our main argument looks like this: The obduracy of “performance” or more 
specifically the non-performance of defects is shaped by two dominant technological frames: 
the building frame and the juridico-legal frame. The two dominant frames construct four 
interpretations of performance or “defects”: normal, leverage, random and precedent. Each of 
the four interpretations is constituted by a distinct setup of actors, meanings, arenas etc. Each 
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of these four interpretations represents some significant shifts in arenas, actors etc. as 
illustrated below:  
 
 From within the boundaries of the project… 
  To between the project and the firms involved… 
   To between the firms involved and the arbitration system… 
    To within the arbitration system and the construction sector 
 
Third, the policy implication is not to skip the management recommendations of the other 
theoretical perspectives, but to supplement these or more radically to confront the limitations 
of these perspectives. So if we want to improve performance – lower number of defects, 
faster project delivery, cheaper buildings or whatever – then we would need to address those 
forces that shape our very perception of performance. Thus, we would (not only) be looking 
for improving the coupling between the project and the firm, but we would explicitly explore 
and challenge the very ontologies of what counts as a project and firm, and what constitutes 
performance and innovation etc.  
This is not to say that we should not be investing time and energy in improving the couplings 
between project and firm, but there is an additional – maybe even alternative – but definitely 
very often overlooked approach, namely target the perceptions of what counts as satisfactory 
(or innovative or…). We can improve knowledge information systems in companies etc. but 
these activities are not basically addressing the core issue of what counts as satisfactory or 
innovative. Put differently, the baseline remains the same if we do not change it! So if we 
want to improve performance and innovation in construction, we would need to chance that 
very baseline. One very practical implication of this strategy would be not to avoid taking 
cases to arbitration court, but to elevate appropriate political pressure and actually strive 
towards getting cases there in order to use them to systematically change the legal perception 
of what counts as satisfactory. 
CONCLUSION 
In sum, this paper has identified a number of theoretical perspectives on couplings in 
construction as: 1) knowledge flows, 2) functions and regulation, 3) governance, 4) a loosely 
coupled system, and 5) ties.  
Further, the paper has suggested that points of accountability on performance of for example 
defects, value, cost etc. provide excellent points of departure for analysing the links between 
project processes and business processes. 
The paper has analysed the emergence of defects and arbitration in construction as the result 
of the mutual shaping of two technological frames: the building frame and the juridico-legal 
frame. 
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This paper has proposed an alternative perspective on couplings as constitutive, which 
explores and challenges the very ontologies at play (explanans/explanandum) when it comes 
to analytical units (project/firm), relations (couplings) and effects (performance/innovation). 
Finally, the paper has sketched out a number of alternative policy implications when it comes 
to improving performance and innovation in construction, most notably by mobilising the 
necessary leverage to change the perceptions in both the industry and the legal system of 
what counts as satisfactory. 
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